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2106 FED $ JACKSON STREET Reconstr 1998 E&P Prevsly 5052(001) & 452634 for PE. 5/6/94

BRLS-5052(003) ST $ AT REED'S CREEK CROSSING PS&E Changd to (003) to correct mixup in EA and

454254L and 918174L BRIDGE REPLACEMENT CTC R/W 3 3 2/7/2000 9/29/1999 6/30/2002 clean up project for Constr alloc

REED'S CREEK BRIDGE BRIDGE 8C-55 CTC CON 304 304 12/21/2000 9/29/1999 9/29/2000 3/6/2001 3/6/2004 Constr complete, inactive project, clr ASAP

HBRR with STIP Match total 307 Wokrg on final report for (001)from City rs

2107 FED $ JACKSON STREET Reconstr 1998 E&P

BRLS-5052(002) ST $ AT BRICKYARD CREEK CROSSING PS&E

452614L BRIDGE REPLACEMENT CTC R/W 5 5 2/9/2000 9/29/1999 6/30/2002

BRICKYARD CREEK BRIDGE BRIDGE 8C-170 CTC CON 196 196 12/21/2000 9/29/1999 9/29/2000 3/6/2001 3/6/2004 Constr complete, Need final insp Awaiting

HBRR with STIP Match total 201 final report from City 8/03 rs

2108 ST $ JACKSON STREET Rehab 1998 E&P

RPL-5052(004) BETWEEN CT PS&E 9 9 8/26/1999 6/30/2002

1A7500L REED'S CREEK AND R/W

JACKSON ST REHAB BRICKYARD CREEK CT CON 66 66 9/30/1999 9/30/2000 3/6/2001 3/6/2004 Constr complete, Need final inspect Awaiting

State-only funds total 75 final report from City 8/03 rs

2109 ST $ AT VARIOUS LOCATIONS IN Rehab 1998 E&P

RPL-5052(006) NORTHERN RED BLUFF PS&E

1A7600L R/W

NORTH RED BLUFF OVERLAY CT CON 283 283 5/1100 5/11/2001 9/5/2000 9/5/2003 Project complete, paid

State-only funds total 283

2178 ST $ DAVID AVE, EL CENTRO CT, Rehab 2000 CT E&P 1 0 6/7/2001 mw - transf $1K fr E&P to PS&E 9/25/02

RPL-5052(010) EL CERRITO DR, AND FRANKIE ST CT PS&E 10 10 6/7/2001 6/30/2003

455314L R/W

SOUTHWEST RED BLUFF CT CON 246 246 6/7/2001 6/6/2002 8/7/2001 FINAL RPT TO ACCTG/LA 10/2/02

OVERLAY total 256

State-only funds

2179 ST $ AIRPORT, ALDER, CARMEL, Rehab 2000 CT E&P 1 1 5/2/2002 6/30/2004 mw

RPL-5052(007) CASCADE, CHRISTINA, DEBORAH, CT PS&E 12 12 5/2/2002 6/30/2004 7/24/03 transf $1K fr E&P to PS&E

454514L DELPHINIUM, FORD, FRANZEL, R/W Summer 03 overlay project

SOUTH RED BLUFF OVERLAY GRIFFEN, HASVOLD, HORNBECK, CT CON 548 548 5/2/2002 4/22/2003 4/22/2006 Bids opened 4/8/03, work complete

State-only funds JAMES, MESSER, MONTGOMERY, total 561 summer 03, balance about $31k rs

mw

2180 ST $ DOUGLAS, FIRST, FOURTH, LLEX, Rehab 2000 CT E&P 1 1 7/18/2002 6/30/2005 7/24/03 transf $1K fr E&P to PS&E

RPL-5052(008) MAIN, MILLER, SADLER, SECOND, CT PS&E 15 15 7/18/2002 6/30/2005 Summer 03 overlay project - Bids opened

454524L THIRD, WALBRIDGE, GARYANA, R/W 4/8/03, part contract work, and City Force 

NW RED BLUFF OVERLAY ALVORD, SPRUCE, OLIVE, VISTA, CT CON 552 552 7/18/2002 4/22/2003 4/22/2006 Acct work summer, fall 03 nrby & adjac

State-only funds total 568 rds with $31k saved from South overlay rs

2181 ST $ ASH, BRECKENRIDGE, CENTER, Rehab 2000 CT E&P 1 1 6/30/2004 on schedule  2004 overlay project

RPL-5052(009) COWLES, CRITTENDEN, DOUGLAS, CT PS&E 13 13 6/30/2004

454534L DUNCAN, EAST, ELM , FIRST, R/W

CENTRAL RED BLUFF O'LAY GAMAY, GRANT, JACKSON, CT CON 629 629 6/30/2004

State-only funds JEFFERSON, JOHNSON, LINCOLN total 643

HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING FUNDS REPROGRAMMED ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS

CITY OF RED BLUFF STIP PROJECTS  1998/2000

PAGE 1 OF 1 REVISED 11/17/2003


